
BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
 

IN THE MATTER OF:  
  
APPLICATION FOR CERTIFICATION FOR THE  
VICTORVILLE 2 HYBRID POWER PROJECT DOCKET NO. 07-AFC-1 
  
_____________________________________  

 
COMMITTEE SCHEDULING ORDER 

 
 

On April 11, 2007, the Application for Certification (AFC) was deemed data 

adequate for the twelve-month review process consistent with Public Resources 

Code section 25540.6.  The Committee conducted a public informational hearing 

on June 8, 2007, to discuss the schedule and other issues of concern.  The 

attached Committee Schedule is based on Staff’s proposed schedule and related 

discussion at the informational hearing.  

 

The Committee Schedule contains a list of events that must occur to complete the 

certification process in twelve months.  The schedule covers the period leading up 

to the Prehearing Conference.  The balance of the schedule will be determined at 

the Prehearing Conference.   

 

Several deadlines are contingent upon reviews to be conducted by federal, state, 

and local agencies.  Applicant shall provide sufficient review time for the 

responsible agencies to meet the deadlines specified in the schedule. 

 

Staff has identified air quality and water resources as potential major issues.  

Additional issues of significance may arise as the case progresses.  Given the 

potential for additional issues to arise, and the complexities involved in resolving 

issues, the parties are on notice that the schedule is an optimistic estimate of case 

development. 



We may modify the schedule at any time upon either our own motion or that of a 

party.  [Cal. Code Regs., tit. 20, § 1709(c)].  The schedule requires periodic status 

reports to determine whether case development is progressing satisfactorily, and to 

bring potential schedule delays or other relevant matters to our attention.  If 

Applicant does not provide necessary information by the dates set forth in the 

schedule, we shall adopt a performance approach that will result in a 

commensurate slip in the balance of the schedule.   

 

Dated June 14, 2007, at Sacramento, California. 

 
 
Original Signed by: 
___________________________  
JAMES D. BOYD 
Vice Chair and Presiding Member   
Victorville 2 AFC Committee  
 
 
Original Signed by: 
      
JACKALYNE PFANNENSTIEL 
Chairman and Associate Member 
Victorville 2 AFC Committee 
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COMMITTEE SCHEDULE 
FOR THE  

VICTORVILLE 2 HYBRID POWER PROJECT 
 

 
 
DATE    
 

EVENT 

April 11, 2007 AFC data adequate 

June 8, 2007 Informational Hearing and Site Visit 

July 12, 2007 Applicant provides data responses—Set 1 
July 25, 2007 Data response and issue resolution workshop 
July 27, 2007 Staff and applicant each file Status Report 1 

August 9, 2007 Local, state and federal agency draft determinations 
and MQAQMD PDSOC  

September 10, 
2007 Staff files Preliminary Staff Assessment (PSA) 

September 27, 
2007 

PSA Workshop 

October 9, 2007 Local, state and federal agency final determinations 
and MQAQMD PDSOC 

November 9, 
2007 Staff files Final Staff Assessment (FSA) 
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